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MEMORANDUM FORS
THROUGH $ Chiof, Roal Bstate and Construction Divisioen, OL

'SUBJECT

Acting Director of Logistics
t Funding to Support 0JCS Bxpansion

1. Pursuant to the Acting Deputy Director of Administrations's
request for the identification of the timeframe and funds roquired
to support the totality of the Office of Jolant Computer Support
(0JCS) proposed expansion, the following datae is provided.

2. FY-1974 Fundss
' a. Funds Comaitted:
$175,000 Site work for 1D160S through
1D1613.
b. Funds Available (in process of being committed):
$ 15,000 Uprate transformer and distri-
bution system in 3" Vault.
3. FY-1975 PFunds:

a. Funds Required Imnmediately:

$150,520

To fund for changes presently

being incorporated In existing
*3" Vault expansion contract.
Changos will provide adequate
capacity im "B" Vault to support
0JCS proposed expansion and
provide circuitry which will
integrate with future installa-
tion of solid state Uninterruptible
Powor System (UPS) in lieu of
rotating motor-generator (34-G)
systen.

To fund changes incorporated in
the existing contract to provide
2 chilled water distribution
systcm in support of ORACLE,

$§ 50,000

OL 4 4658
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SUBJECT! ‘Fupdlng to Support 0JCS Bxpansion

Changes will provide an adequate
‘capacity in the watoer distribu-

tion system to support proposed

0JCS expansion,

$ 14,000 Procurenent of two new air
handlers to be installed in
1C03 in support of the 370/158-2
computer., Computer scheduled
fg;41nstallation in October of

$214,000 TOTAL {[Includes General Services
Adninistration (GSA) fees]

b. Punds Requlred Not Later Than Decomber of 19743

[0JCS will outgrow the 2,400 square feet provided
by ORACLE at Milestone No. 8 schoduled for September of
1975, Assume renovaticns of approximately 3,000 square
feot of Office of Medical Services (OMS) space will be
accomplished through GSA., By experience gained from
similar projects, it is known that a minimum of 9 months
of coordinating and expediting is required for GSA
accomplishment of work of this scope; i.e., funds and
design must be transferred to GSA not later than Decomber
of 1974.] The costs below include burden of contracter 1
overhead and profit, GSA fces, design, contingency, and '
inflation,

Site Work:

$3547,200 Architoct (Renovation of 3,000
) square feet in OMS
and associated moves
to relocate OHS staff)

i by e

$i73,600 Power (To provide adequate capacity
through Milestone No. 13)
$292,500 Heating, Ventilating, and Alr
Conditioning (HVAC)
$813,700 Subtotal
2
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SUBJECTs Funding to Support 0JCS Expansion

$813,700 _ Subtotal (Carried Forward)

+ $ 5,200 Logistics Services Division
(Furniture moving, carpets)
$818,900 GRAND TOTAL
Say, $819,000 o

4, Additional Funds Required:

The items listed below are necessary to insure a dogree
of reliability exists in the utility support systems which is
consistent with the mission of the component housing the
computer or environmentally sensitive equipment. The items
achieve reliability through the provision of backup power and
HVAC systems which are fully automatic éputomatically activate
in the event of a prime utility system fallure), autonomous
Ecan run independently of the prime system), and redundant

any point source failure will not cause a systen fallure).
The estimated time to achieve an operational status after fund
availability is listed after each item,

Central Utilitiest

FY-1875 $ 750,000 New 2500 kW generator. Existing
generator is now overloaded,
Demand is kept within nameplate-
rating through the implementation
of manual load shedding procedures
during use of generator. Estinate
approximately 2-year timeframe to
prgcure, install, and debug new
unit.

FY-1976 $ 500,000 New UPS for Office of Communications
: (0C) and Information Services Group

(1SG). At Milestone No. 13 of
0JCS expansion, UPS presently
under procurcment will be dedicated
to 0JCS load. New system must be
procured for OC and ISG loads,
Estimate 14 months for procurement,
installation, and debugging of new
systen.
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14

FY-197¢ $ 175,000 Prosent configuration of backup
: chiller can handle up to 400 tons
.. against & 531-ton projected demand
“at Milestono Ko, 13, System can
be reconfigured for approxinately
700-ton capascity. Estinate 9
. -months to a year for contract
: coapletion through GSA.
Late : )
FY-1978 $ 80,000 Mew 400 Hz M-G units., O0JCS will
outgrow their backup standby 400
Hz gonerator At Milestone No. §
schaduled for July of 1978,
Prino source of 400 !z is scheduled
to be removed in Pebruary/March
of 1976. - $380,000 will buy two
new 400 1z units, zach of adequate
siza to meet Hilestone No, 13
demands. Estinate 6 to 8 months
to procure and install M-G units,
I1f solid state UPS 400 iz units
are required, add $890,000 to
sxaa,ooo‘witﬁ spproxinate 1 yecar
required to procure and install.
Solid -state units are recommended.

$1,505,000 TOTAL

5. Grand Total:

$ 819,000 Site Vork

31,505,000 Central Utilities

$2,324,000 GEAND TOTAL of Additional Funds
Required

6., Grand Total by Fiscal Year:

$1,649,000 BY~1875
$ 675,000 FY 1976

cc: DJQJICS
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2. ’ The 214K needed immediately
in the attached memo is not
- . included in the 232410 grand
3. ‘ ‘total because it is assumed
x_/ i _ the 214K has been approved
DY/N iand will soon be made avail-
4. 7 ' able, E
. _ The briefing given to
5. A-DD/A on 10 Sept. gave a
~ grand total of 1.9 million "
" - - for 2040 additional sq. ft. {
6. and utilities through Mile- !
‘ ‘ stone ¥8. The 2.324 million
. . _ eyt grand rotal in the attached :
7. 4 i i ;memo is for 3000 sq. ft. and |
: ; lutilities for the totality :
- e b b tof the expansion, throuch {
8. iMilestone #13. The 3000
ladditional sq. ft. plus the
— - - 2400 net sq. ft. preseuntly .
v provided by ORACLE will give
! a total of 5400 sq. ft., ! A
e g 0JCS's minimum requirement. [ |
. 1 H
Previous briefings identi- ] k
fied a total cost of 3.840 P
. i million for an additional 5
i 15,000 sq. ft. (1nc1du1ng :
— RS - et L ORACLE's 2400 sw. ft.) and §
12. ; ;Uullltips through Milestone
!i ' ) 1'3 ' /"\ ?‘
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